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October 7, 2015 
(PBW Project No. 1651) 

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas 

Dear Mr. Tzhone: 

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreementand Order 
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above­
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress 
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the 
Settlement Agreement requirements, this progress report addresses the topics listed below: 

I. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period - The following actions were taken during the previous 
two-month period: 

• PRPs proposed actions to address additional data needs to complete the RI were 
transmitted to EPA by email on September 11, 2015. Discussions have been 
ongoing to reach an agreement on the data needs and the scope of work necessary 
to obtain the data. 

2. Quality-assured results of sampling, tests and all other quality-assured data received 
by Respondents during the preceding two-month period - No quality-assured data 
were received during the preceding two month period. 

3. Work planned for next two months with schedules relating such Work to the overall 
project schedule for RI/FS completion - The following work is planned for the next 
two months: 

• The PRP Group intends to proceed with additional investigation activities when 
an agreement is reached on the required scope of work. 

4. Problems encountered, anticipated problems. actual or anticipated delays. and 
solutions developed and implemented to address any actual or anticipated problems 
or delays - No problems or delays were encountered or anticipated during the 
preceding two-month period. 
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Thank you for the opportunity to submit this progress report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

ING & WHEELER, LLC 

Eric F. Pastor P.E. 
Principal Engineer 

'"""'- ~ 

Tim Nickels 
Senior Scientist 

cc: Mr. John Flores - Texas Commission on Environmental Quality (TCEQ) 
Mr. Jeff Adamson - Flint Group US LLC 
Ms. Leslie Alexander - de maxim is, inc. 
Mr. Brad Bredesen - Structural Metals, Inc. 
Mr. Lee Bishop - Exxon Mobil Corporation 
Mr. Robert Errera - BAE Systems Resolution, Inc. 
Mr. Jack Healy - Perkin Elmer Automotive Research, Inc. 
Mr. Paul Kirkpatrick - Commercial Metals Company 
Mr. Earl Moran - Exxon Mobil Corporation 
Mr. James Morriss, III - Thompson & Knight, LLP 
Ms. Eva O'Brien - Norton Rose Fulbright, LLP 
Mr. Joshua Birk- Flint Group US LLC 
Ms. Mary Smith - Office of the Attorney General of Texas 
Mr. Robert Sterrett - Itasca Denver, Inc. 
Mr. Andy Thompson - Bridgestone America, Inc. 
Mr. Randy Walker - Structural Metals, Inc. 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
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